

William Taylor
TAC Chair



Brandi Robertson
TAC Vice-Chair

Don Baumgartner
TCC Chair

Beth Bucksot
TCC Vice-Chair

February 1, 2022; 11:00am

Main Conference Room, ECC Offices, New Bern (and via Zoom)

<https://us06web.zoom.us/j/83920829495?pwd=WVBDSnJxalFrU0p4WjBWRmpDZm5pUT09>

Passcode: 339484

AGENDA for TAC

1. **Call to Order** – William Taylor, *Chair TAC*
2. **Ethics Awareness & Conflict of Interest Statement**
3. **Public Comment Period**
4. **ACTION: Approval of Agenda**
The agenda for today’s meeting is presented for approval.
Action: Approve agenda.
3. **ACTION: Approval of Minutes**
Minutes of the August 24, 2021, and September 28, 2021, meetings are attached and presented for approval.
Action: Approve minutes from previous meetings.
4. **ACTION: Election of New Chair, Vice Chair**
As it is the beginning of a new year, we will need to elect a new Chair and Vice-Chair. Both our Chair, William Taylor, and our Vice-Chair, Brandi Robertson, are eligible for reelection.
Action: Elect new Chair and Vice-Chair.
5. **DERPO Staff Report** – *B.J. Eversole*
 - a. 2022 Mobi Awards – DERPO Nominations?
 - b. Bicycle Helmet Initiative
 - c. Planning Grants (State Planning and Research Program; Bike/Ped Planning)
 - d. Remaining 2022 Dates - ECC Main Conference Room, (and via Zoom):
 - i. Tuesday, March 29th, 2022
 - ii. Tuesday, May 31st, 2022
 - iii. Tuesday, July 26th, 2022
 - iv. Tuesday, September 27th, 2022

v. Tuesday, November 22th, 2022

5. NCDOT/Transportation Agency Reports

- a. Division 2 – *Diane Hampton, Len White*
- b. Transportation Planning Division – *Christopher Connolly*
- c. SPECIAL REPORT: NC State Ports Authority – *B.J. Eversole*

6. PRESENTATION/DISCUSSION: CREATION OF NEW 2024-33 STIP

Due to the lack of funding to program new projects, the N.C. Board of Transportation, on the recommendation of the SPOT 6.0 Workgroup, decided to bring all further work on SPOT 6.0 to a halt. It has been decided that only existing STIP projects will be used to create the next STIP, and unfortunately some currently committed projects will be decommitted and subject to SPOT 7.0 prioritization. The Workgroup has created a process proposal to determine which projects should remain committed; this proposal has not yet been approved by the BOT, but they are expected to approve at their February meeting. There will be a brief presentation made by B.J. Eversole on the current proposal, then we will open the floor to any STIP questions.

7. Other Business/Discussion

8. Adjournment

William Taylor
TAC Chair

Katrina Marshall
TCC Chair



Brandi Robertson
TAC Vice-Chair

Vacant
TCC Vice-Chair

TAC Meeting, August 24, 2021, 2:19pm

Immediately followed TCC Meeting. ECC Main Conference Room and via Zoom.

Attendance:

Bill Taylor – DERPO TAC Chair
Candy Bohmert – DERPO TAC
James Harper – DERPO TAC
Bryan Chadwick – DERPO TAC
Mickey Anderson – ECC (ECRPO)

Brandi Robertson – DERPO TAC Vice Chair
Theron McCabe – DERPO TAC
B.J. Eversole – DERPO Director/Secretary
Leighann Morgan - ECC

TAC Meeting Minutes

- 1. Call to Order** – *Bill Taylor, Chair TAC, called the meeting to order at 2:19pm immediately following the TCC meeting.*
- 2. Ethics Awareness & Conflict of Interest Statement** – *No conflicts from TAC members.*
- 3. Public Comment Period** – *No public comments.*
- 4. ACTION: Approval of Agenda**
The agenda for today’s meeting was presented for approval.
Action: A motion to approve the agenda was made by Candy Bohmert, seconded by Brandi Robertson, and approved unanimously.
- 5. ACTION: Approve Minutes**
The minutes from the May 25, 2021, meeting was presented for approval.
Action: A motion to approve the agenda was made by Theron McCabe, seconded by Candy Bohmert, and approved unanimously.
- 6. Other Business/Discussion** – *Bill Taylor asked B.J. Eversole to send out a copy of Jason Schronce of the SPOT Office’s presentation from the preceding TCC meeting.*
- 7. Adjournment** – *A motion to adjourn was made by Theron McCabe, seconded by Candy Bohmert, and was approved unanimously. TCC Chair Bill Taylor adjourned the meeting at 2:24 pm.*

William Taylor
TAC Chair

Katrina Marshall
TCC Chair



Brandi Robertson
TAC Vice-Chair

Vacant
TCC Vice-Chair

SPECIAL TAC Meeting, September 28, 2021, 10:00am

Virtual via Zoom

Attendance:

Bill Taylor – DERPO TAC Chair
Candy Bohmert – DERPO TAC
James Harper – DERPO TAC
Mickey Anderson – ECC (ECRPO)
Kelly Walker - CARTS

Brandi Robertson – DERPO TAC Vice Chair
Theron McCabe – DERPO TAC
B.J. Eversole – DERPO Director/Secretary
Don Baumgartner – Craven County Planning

TAC Meeting Minutes

- 1. Call to Order** – *Bill Taylor, Chair TAC, called the meeting to order at 10:02am.*
- 2. Ethics Awareness & Conflict of Interest Statement** – *No conflicts from any TAC members.*
- 3. Public Comment Period** - *No public comments.*
- 4. ACTION: Approval of Agenda**
The agenda for today’s meeting was presented for approval.
Action: A motion to approve the agenda was made by Candy Bohmert, seconded by Bill Taylor, and approved unanimously.
- 5. ACTION: Approve Letter of Support for CARTS**
The Craven Area Regional Transit System (CARTS) provides public transit for Craven, Jones, and Pamlico Counties. The agency depends partially on Federal funding, including the 5310 Enhanced Mobility of Seniors and Individuals with Disabilities Program. As a part of the application process, CARTS required a letter of support from DERPO. B.J. Eversole and Kelly Walker of CARTS both spoke about the funding and letter to the TAC. A draft letter was submitted as part of the agenda packet.
Action: A motion to approve the letter of support for CARTS funding was made by Candy Bohmert, seconded by Theron McCabe, and approved unanimously .
- 6. Other Business/Discussion** – *Theron McCabe asked to move the next meeting to November 16 to not conflict with the Thanksgiving holiday (the meeting was subsequently cancelled for lack of business).*

William Taylor
TAC Chair



Brandi Robertson
TAC Vice-Chair

Katrina Marshall
TCC Chair

Vacant
TCC Vice-Chair

7. **Adjournment** – *A motion was made by Candy Bohmert to adjourn, was seconded by Theron McCabe, and unanimously approved. TAC Chair Bill Taylor adjourned the meeting at 10:10 am.*

Users Guide

[New Search](#)

<p>Contract Number: C203925 Division: 2 TIP Number: B-5938, B-5939 Length: 1.61 miles NCDOT Contact: Brad T. McMannen, PE Location Description: BRIDGE #68 OVER BOGUE SOUND ON SR-1182 (ATLANTIC BEACH CAUSEWAY) AND BRIDGE #6 OVER BOGUE SOUND ON NC-58. Contractor Name: FREYSSINET INC Contract Amount: \$15,271,713.33 Work Began: 02/05/2018 Original Completion Date: 11/30/2020 Latest Payment Thru: 12/31/2021 Latest Payment Date: 01/07/2022</p>	<p>Route: NC-58 County: Carteret Federal Aid Number: NCDOT Contact No: (252)649-6520 Letting Date: 04/18/2017 Revised Completion Date: Construction Progress: 93.14%</p>
<p>Contract Number: C204177 Division: 2 TIP Number: R-1015 Length: 10.353 miles NCDOT Contact: Brad T. McMannen, PE Location Description: US-70 (HAVELOCK BYPASS) FROM NORTH OF PINE GROVE TO NORTH OF CARTERET COUNTY LINE. Contractor Name: BALFOUR BEATTY INFRASTRUCTURE INC Contract Amount: \$167,243,715.65 Work Began: 09/30/2019 Original Completion Date: 05/13/2024 Latest Payment Thru: 12/22/2021 Latest Payment Date: 01/06/2022</p>	<p>Route: US-70 County: Carteret, Craven Federal Aid Number: NHF-0070(049) NCDOT Contact No: (252)649-6520 Letting Date: 07/16/2019 Revised Completion Date: Construction Progress: 38.53%</p>
<p>Contract Number: C204178 Division: 2 TIP Number: B-4414 Length: 0.189 miles NCDOT Contact: Sarah F. Lentine Location Description: BRIDGE #43 OVER PUNGO CREEK ON US-264. Contractor Name: S T WOOTEN CORPORATION Contract Amount: \$1,840,642.49 Work Began: 06/14/2021 Original Completion Date: 10/12/2022 Latest Payment Thru: 01/15/2022 Latest Payment Date: 01/20/2022</p>	<p>Route: US-264 County: Beaufort Federal Aid Number: STATE FUNDED NCDOT Contact No: (252)830-3495 Letting Date: 04/20/2021 Revised Completion Date: 02/15/2023 Construction Progress: 21.86%</p>
<p>Contract Number: C204225 Division: 2 TIP Number: R-5777A, R-5777B, U-5713 Length: 5.1 miles NCDOT Contact: Wendi O. Johnson, PE Location Description: US-70 FROM THE NEUSE RIVER BRIDGE TO EAST OF THURMAN RD IN JAMES CITY. Contractor Name: BALFOUR BEATTY INFRASTRUCTURE INC Contract Amount: \$203,300,000.00 Work Began: 10/22/2019 Original Completion Date: 09/07/2023 Latest Payment Thru: 12/22/2021 Latest Payment Date: 01/11/2022</p>	<p>Route: US-70 County: Craven Federal Aid Number: STATE FUNDED NCDOT Contact No: (252)439-2800 Letting Date: 09/10/2019 Revised Completion Date: 12/16/2023 Construction Progress: 18.45%</p>

Contract Number: C204372 **Route:** SR-1335
Division: 2 **County:** Carteret
TIP Number: B-4863
Length: 0.853 miles **Federal Aid Number:** BRSTP-1335(4)
NCDOT Contact: Brad T. McMannen, PE **NCDOT Contact No:** (252)649-6520
Location Description: BRIDGE #73 AND #96 OVER THE STRAITS AT HARKERS ISLAND ON SR-1335 (ISLAND RD).
Contractor Name: BALFOUR BEATTY INFRASTRUCTURE INC
Contract Amount: \$59,995,745.96
Work Began: 08/30/2021 **Letting Date:** 07/20/2021
Original Completion Date: 10/28/2025 **Revised Completion Date:**
Latest Payment Thru: 12/31/2021
Latest Payment Date: 01/11/2022 **Construction Progress:** 23.06%

Contract Number: C204434 **Route:** SR-1470
Division: 2 **County:** Craven
TIP Number: B-4484
Length: 0.701 miles **Federal Aid Number:** STATE FUNDED
NCDOT Contact: Jon Aaron Bullard, PE **NCDOT Contact No:** (252)527-0053
Location Description: BRIDGE 138 AND BRIDGE 139 OVER THE NEUSE RIVER ON SR-1470.
Contractor Name: SANFORD CONTRACTORS INC
Contract Amount: \$13,849,500.00
Work Began: 06/07/2021 **Letting Date:** 02/16/2021
Original Completion Date: 12/12/2024 **Revised Completion Date:**
Latest Payment Thru: 12/20/2021
Latest Payment Date: 12/29/2021 **Construction Progress:** 50.08%

Contract Number: C204475 **Route:** SR-1389
Division: 2 **County:** Lenoir
TIP Number: B-5619
Length: 4.544 miles **Federal Aid Number:** BRZ-1389(003)
NCDOT Contact: Jon Aaron Bullard, PE **NCDOT Contact No:** (252)527-0053
Location Description: BRIDGES #52 AND #152 OVER THE NEUSE RIVER OVERFLOW ON SR-1389.
Contractor Name: W C ENGLISH INCORPORATED
Contract Amount: \$7,974,094.07
Work Began: 07/27/2021 **Letting Date:** 05/18/2021
Original Completion Date: 01/28/2024 **Revised Completion Date:**
Latest Payment Thru: 01/07/2022
Latest Payment Date: 01/11/2022 **Construction Progress:** 33.29%

Contract Number: C204515 **Route:** -
Division: 2 **County:** Pitt
TIP Number:
Length: 0.113 miles **Federal Aid Number:** STATE FUNDED
NCDOT Contact: Sarah F. Lentine **NCDOT Contact No:** (252)830-3495
Location Description: BRIDGE #171 OVER JOHNSON MILL RUN ON SR-1418 (STATON HOUSE RD).
Contractor Name: FSC II LLC DBA FRED SMITH COMPANY
Contract Amount: \$0.00
Work Began: 01/03/2022 **Letting Date:** 10/19/2021
Original Completion Date: 02/02/2023 **Revised Completion Date:** 03/09/2023
Latest Payment Thru:
Latest Payment Date: **Construction Progress:** 0%

Contract Number: C204594 **Route:** US-17
Division: 2 **County:** Beaufort
TIP Number: B-5302
Length: 0.622 miles **Federal Aid Number:** STATE FUNDED
NCDOT Contact: Sarah F. Lentine **NCDOT Contact No:** (252)830-3495
Location Description: BRIDGE #3 OVER NORFOLK SOUTHERN RAILROAD ON US-17 BUS AND BRIDGE #25 ON US-17 BUS OVER PAMLICO RIVER.
Contractor Name: CATON CONSTRUCTION GROUP INC
Contract Amount: \$11,468,344.30
Work Began: 07/06/2021 **Letting Date:** 04/20/2021
Original Completion Date: 11/11/2023 **Revised Completion Date:**
Latest Payment Thru: 01/15/2022
Latest Payment Date: 01/20/2022 **Construction Progress:** 18.92%

Contract Number: DB00488 **Route:** SR-1295

Division: 2	County: Carteret
TIP Number:	
Length: 14.82 miles	Federal Aid Number: STATE FUNDED
NCDOT Contact: Brad T. McMannen, PE	NCDOT Contact No: (252)649-6520
Location Description: CARTERET COUNTY	
Contractor Name: ONSLOW GRADING & PAVING INC	
Contract Amount: \$3,642,013.80	
Work Began: 06/09/2021	Letting Date: 12/09/2020
Original Completion Date: 02/10/2022	Revised Completion Date:
Latest Payment Thru: 11/30/2021	
Latest Payment Date: 12/06/2021	Construction Progress: 88.1%

Contract Number: DB00500	Route: -, SR-1303, SR-1423 SR-1448, SR-1626
Division: 2	County: Beaufort
TIP Number:	
Length: 7.69 miles	Federal Aid Number: STATE FUNDED
NCDOT Contact: Sarah F. Lentine	NCDOT Contact No: (252)830-3495
Location Description: BEAUFORT COUNTY	
Contractor Name: BARNHILL CONTRACTING CO	
Contract Amount: \$0.00	
Work Began:	Letting Date: 03/24/2021
Original Completion Date: 02/09/2023	Revised Completion Date:
Latest Payment Thru:	
Latest Payment Date:	Construction Progress: 0%

Contract Number: DB00501	Route: SR-1122
Division: 2	County: Craven, Jones
TIP Number:	
Length: 16.31 miles	Federal Aid Number: STATE FUNDED
NCDOT Contact: Jon Aaron Bullard, PE	NCDOT Contact No: (252)527-0053
Location Description: CRAVEN and JONES COUNTY	
Contractor Name: BARNHILL CONTRACTING CO	
Contract Amount: \$0.00	
Work Began:	Letting Date: 04/28/2021
Original Completion Date: 02/09/2023	Revised Completion Date:
Latest Payment Thru:	
Latest Payment Date:	Construction Progress: 0%

Contract Number: DB00502	Route: SR-1103, SR-1113, SR-1114 SR-1130, SR-1168, SR-1326 SR-1351, SR-1354, SR-1645 SR-1646, SR-1845, SR-2004
Division: 2	County: Greene, Lenoir
TIP Number:	
Length: 16.73 miles	Federal Aid Number: STATE FUNDED
NCDOT Contact: Jon Aaron Bullard, PE	NCDOT Contact No: (252)527-0053
Location Description: GREENE AND LENOIR COUNTY	
Contractor Name: BARNHILL CONTRACTING CO	
Contract Amount: \$2,541,446.25	
Work Began: 08/17/2021	Letting Date: 03/10/2021
Original Completion Date: 02/09/2023	Revised Completion Date:
Latest Payment Thru: 10/31/2021	
Latest Payment Date: 11/08/2021	Construction Progress: 89.19%

Contract Number: DB00505	Route: SR-1300, SR-1309, SR-1311 SR-1389
Division: 2	County: Lenoir
TIP Number:	
Length: 11.27 miles	Federal Aid Number: STATE FUNDED
NCDOT Contact: Jon Aaron Bullard, PE	NCDOT Contact No: (252)527-0053
Location Description: LENOIR COUNTY	
Contractor Name: BARNHILL CONTRACTING CO	
Contract Amount: \$1,911,068.75	
Work Began: 05/13/2021	Letting Date: 03/10/2021
Original Completion Date: 10/30/2021	Revised Completion Date: 11/08/2021
Latest Payment Thru: 09/30/2021	
Latest Payment Date: 10/15/2021	Construction Progress: 90.05%

Contract Number: DB00508 **Route:** -
Division: 2 **County:** Pitt
TIP Number:
Length: 33.06 miles **Federal Aid Number:** STATE FUNDED
NCDOT Contact: Sarah F. Lentine **NCDOT Contact No:** (252)830-3495
Location Description: PITT COUNTY
Contractor Name: BARNHILL CONTRACTING CO
Contract Amount: \$0.00
Work Began: **Letting Date:** 10/27/2021
Original Completion Date: 02/09/2023 **Revised Completion Date:**
Latest Payment Thru:
Latest Payment Date: **Construction Progress:** 0%

Contract Number: DB00511 **Route:** -
Division: 2 **County:** Carteret
TIP Number:
Length: 14.09 miles **Federal Aid Number:** STATE FUNDED
NCDOT Contact: Brad T. McMannen, PE **NCDOT Contact No:** (252)649-6520
Location Description: CARTERETCOUNTY
Contractor Name: S T WOOTEN CORPORATION
Contract Amount: \$0.00
Work Began: **Letting Date:** 09/08/2021
Original Completion Date: 02/09/2023 **Revised Completion Date:**
Latest Payment Thru:
Latest Payment Date: **Construction Progress:** 0%

Contract Number: DB00513 **Route:** -
Division: 2 **County:** Carteret
TIP Number:
Length: 5.45 miles **Federal Aid Number:** STATE FUNDED
NCDOT Contact: Brad T. McMannen, PE **NCDOT Contact No:** (252)649-6520
Location Description: BEAUFORT/CARTERETCOUNTY
Contractor Name: ONSLOW GRADING & PAVING INC
Contract Amount: \$0.00
Work Began: **Letting Date:** 09/22/2021
Original Completion Date: 02/09/2023 **Revised Completion Date:**
Latest Payment Thru:
Latest Payment Date: **Construction Progress:** 0%

Contract Number: DB00514 **Route:** -
Division: 2 **County:** Craven
TIP Number:
Length: 11.55 miles **Federal Aid Number:** STATE FUNDED
NCDOT Contact: Brad T. McMannen, PE **NCDOT Contact No:** (252)649-6520
Location Description: CRAVEN COUNTY
Contractor Name: BARNHILL CONTRACTING CO
Contract Amount: \$0.00
Work Began: **Letting Date:** 10/27/2021
Original Completion Date: 02/09/2023 **Revised Completion Date:**
Latest Payment Thru:
Latest Payment Date: **Construction Progress:** 0%

Contract Number: DB00521 **Route:** -
Division: 2 **County:** Pitt
TIP Number:
Length: 6.54 miles **Federal Aid Number:** STATE FUNDED
NCDOT Contact: Sarah F. Lentine **NCDOT Contact No:** (252)830-3495
Location Description: PITT COUNTY
Contractor Name: S T WOOTEN CORPORATION
Contract Amount: \$0.00
Work Began: **Letting Date:** 09/08/2021
Original Completion Date: 02/09/2023 **Revised Completion Date:**
Latest Payment Thru:
Latest Payment Date: **Construction Progress:** 0%

Contract Number: DB00523 **Route:** US-70
Division: 2 **County:** Carteret
TIP Number: R-5782NA, R-5782NB

Length: 0 miles **Federal Aid Number:** 220101
NCDOT Contact: Brad T. McMannen, PE **NCDOT Contact No:** (252)649-6520
Location Description: MOREHEAD CITY, ATLANTIC BEACH, AND CEDAR POINT
Contractor Name: WHITLEY CONTRACTING INC
Contract Amount: \$0.00
Work Began: 01/03/2022 **Letting Date:** 08/25/2021
Original Completion Date: 08/17/2022 **Revised Completion Date:**
Latest Payment Thru:
Latest Payment Date: **Construction Progress:** 0%

Contract Number: DB00524 **Route:** SR-variou
Division: 2 **County:** Pitt
TIP Number: R-5782MA, R-5782MB
Length: 0 miles **Federal Aid Number:** 220100
NCDOT Contact: Sarah F. Lentine **NCDOT Contact No:** (252)830-3495
Location Description: WINTERVILLE AND FARMVILLE
Contractor Name: CAROLINA EARTH MOVERS INC
Contract Amount: \$234,335.00
Work Began: 11/03/2021 **Letting Date:** 09/22/2021
Original Completion Date: 09/17/2022 **Revised Completion Date:**
Latest Payment Thru: 11/30/2021
Latest Payment Date: 12/03/2021 **Construction Progress:** 17.5%

Contract Number: DB00525 **Route:** -
Division: 2 **County:** Carteret
TIP Number: R-5968BA
Length: 0 miles **Federal Aid Number:** 0024088
NCDOT Contact: Brad T. McMannen, PE **NCDOT Contact No:** (252)649-6520
Location Description: CAPE CARTERET, CARTERET COUNTY
Contractor Name: TRADER CONSTRUCTION CO
Contract Amount: \$0.00
Work Began: **Letting Date:** 11/10/2021
Original Completion Date: 11/15/2022 **Revised Completion Date:**
Latest Payment Thru:
Latest Payment Date: **Construction Progress:** 0%

Contract Number: DB00526 **Route:** -
Division: 2 **County:** Pitt
TIP Number: R-2250
Length: 0.151 miles **Federal Aid Number:** STATE FUNDED
NCDOT Contact: Sarah F. Lentine **NCDOT Contact No:** (252)830-3495
Location Description: US 264A AT SR 1127 (FROG LEVEL ROAD)/ PITT COUNTY
Contractor Name: JYMCO CONSTRUCTION COMPANY INC
Contract Amount: \$0.00
Work Began: **Letting Date:** 12/08/2021
Original Completion Date: 02/15/2023 **Revised Completion Date:**
Latest Payment Thru:
Latest Payment Date: **Construction Progress:** 0%



NCDOT TPD NEWS



NCDOT TPD Down East RPO & New Bern Area MPO Newsletter

January 2022

Craven County CTP:

Currently working with locals to finalize the inclusion of various projects. Next steps would be finalized all the projects in the CTP, ensure all issues are resolved, and then adoptions by each municipalities.

Carteret County CTP:

The Carteret County model is complete. The project engineer met with the Carteret County Transportation Committee end of last year to present to them as well as start collaborating for the CTP. The CTP is scheduled to be started in Spring of 2022

“Connecting people, products and places safely and efficiently with customer focus, accountability and environmental sensitivity to enhance the economy and vitality of North Carolina....”

- NCDOT Mission Statement

2022 NC Transportation Summit

Join NCDOT on January 19-20, 2022 for the NC Transportation Summit. This two-day event will include a variety of sessions with opportunities to hear from transportation industry leaders, to see new cutting-edge technologies and to network. Registration for the event is required.

To view additional information about the summit and register, please visit nctransportationsummit.com.

* NC Transportation Summit attendees, exhibitors and sponsors should follow current local and state COVID-19 guidance. Face masks are required indoors within Raleigh city limits, regardless of vaccination status.

NCDOT Weekly Cash Watch Report

To be open and transparent and to comply with Session Law 2019-251 of the N.C. General Assembly, the N.C. Department of Transportation will issue a news release each Friday publishing the weekly “NCDOT Cash Watch Numbers” report, which is a snapshot of NCDOT expenditures. For holidays when NCDOT offices are closed, the release and report will be published on the closest business day.

The latest cash report, as well as previous reports, can be viewed on this [NCDOT webpage](#).

Helpful Links:

Click on links below to learn more:

- [NCDOT home page—ncdot.gov](http://ncdot.gov)
- [Real-Time Traffic—DriveNC.gov | North Carolina Traffic & Travel Information](http://DriveNC.gov)
- [Report a pothole—NCDOT Contact Us Form](#)
- [NCDOT: State Transportation Improvement Program— ncdot.gov/sti](http://ncdot.gov/sti)
- [Interactive Bicycle Routes Map—https://www.ncdot.gov/bikeped/ncbikeways/default.aspx](https://www.ncdot.gov/bikeped/ncbikeways/default.aspx)
- [Links to all traffic count data information—Traffic Survey Group \(ncdot.gov\)](#)
- [NCDOT Interactive Traffic Volume Map—Interactive Traffic Volume map \(ncdot.gov\)](#)
- [Traffic Safety Data & Engineering—NCDOT: Traffic Safety Data & Engineering](#)

Contact Us

Chris Connolly

NCDOT TPD

1 S. Wilmington Street
Raleigh, NC

(919) 707-0958

cmconnolly@ncdot.gov

Visit us on the web
www.ncdot.gov

NCDOT Statewide Plans:

To learn more, click on the following links:

- [NC Moves 2050 Plan](#) (or go to ncdot.gov/ncmoves)
- [NCDOT Strategic Transportation Corridors](#) (or go to ncdot.gov and search: Strategic Transportation Corridors)
- [NCDOT Comprehensive State Rail Plan \(25-Year Vision\)](#) (or go to ncdot.gov and search: rail plan)
- [NC Statewide Multimodal Freight Plan \(2015-2040\)](#) (or go to ncdot.gov and search: public transportation plan)
- [Great Trails State Plan](#) (or go to ncdot.gov and search: Great Trails)
- [Connecting North Carolinians to Opportunities \(Public Transportation strategic Plan—2018\)](#) (or go to

Upcoming	Date
2nd Quarter invoice and work summary due	February 11, 2022
Draft PWP and Indirect Cost Allocation Plan for FY 23 due	February 25, 2022