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STIP Project Updates:

B-4863 (Harkers Island Bridge Replacement): The project proposes to replace Bridges No. 73 and 96 in Carteret County. A lawsuit over the project was settled in September, which will allow project to move forward. Let date in FY 2022; delay of let date due to NCDOT financial situation.

B-5938/B-5939 (Upgrades to Atlantic Beach and Emerald Isle Bridges): Work currently at 89.52% complete.

R-1015 (US 70 Havelock Bypass): Construction progress at 20.53% currently. Completion is tentatively scheduled for May 2024.

R-5777A/R-5777B/U-5713 (US 70 James City Improvements to east of Thurman Rd.): Construction progress at 13.47% currently. Completion tentatively scheduled for September 2023.

R-5777C (US 70 Improvements from east of Thurman Rd. to Havelock Bypass): Currently in development. Let date scheduled for Winter 2022; completion of project in FY 2025.

U-5876 (Widening of US 70 between 4th St. in Morehead City and Radio Island; replacement of Newport River Bridge): Currently in development. Let date delayed to FY 2027. 
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