

**William Taylor**  
TAC Chair



**Brandi Robertson**  
TAC Vice-Chair

**Katrina Marshall**  
TCC Chair

Down East Rural Planning Organization

**Vacant**  
TCC Vice-Chair

## **SPECIAL TAC Meeting, September 28, 2021, 10:00am**

Virtual via Zoom

<https://us06web.zoom.us/j/87964150114?pwd=bnNLUEJKc0ZueURzOVFPVXM4V3NiUT09>

Passcode: 256266

### **AGENDA for TAC**

1. **Call to Order** – William Taylor, *Chair TAC*
2. **Ethics Awareness & Conflict of Interest Statement**
3. **Public Comment Period**
4. **ACTION: Approval of Agenda**  
The agenda for today's meeting is presented for approval.  
*Action: Approve agenda.*
5. **ACTION: Approve Letter of Support for CARTS**  
The Craven Area Regional Transit System (CARTS) provides public transit for Craven, Jones, and Pamlico Counties. The agency depends partially on Federal funding, including the 5310 Enhanced Mobility of Seniors and Individuals with Disabilities Program. As a part of the application process, CARTS requires a letter of support from DERPO; a draft letter has been attached to this agenda.  
*Action: Approve draft letter of support for CARTS funding.*
6. **Other Business/Discussion**
7. **Adjournment**

**William Taylor**  
TAC Chair

**Katrina Marshall**  
TCC Chair



**Brandi Robertson**  
TAC Vice-Chair

**Vacant**  
TCC Vice-Chair

---

September 28, 2021

Ms. Kelly Walker  
Craven Area Regional Transit System (CARTS)  
2822 Neuse Blvd.  
New Bern, NC 28562

Dear Ms. Walker,

The Down East Rural Planning Organization (DERPO) has received your request for a letter of support for funding from the North Carolina Department of Transportation and the Enhanced Mobility of Seniors and Individuals with Disabilities Program through the 5310 Operating and Mobility Manager funding process. As the Transportation Planning Organization covering portions of Craven County, as well as all of Jones and Pamlico Counties, we appreciate your interest in our support.

The Down East Rural Planning Organization understands the need for transportation services for individuals needing to make medical appointments and dialysis in, and out, of Craven, Jones, and Pamlico Counties, particularly those citizens that meet the age and/or disability requirements that need to travel outside of the county to access their care.

Therefore, DERPO supports your application for these funds. We look forward to seeing the impact of these transportation services on the lives of seniors and those with disabilities that you will be able to provide.

Sincerely,

William Taylor  
Chair, Transportation Advisory Committee  
Down East Rural Planning Organization

Users Guide

[New Search](#)

<p><b>Contract Number:</b> C203925 <b>Division:</b> 2 <b>TIP Number:</b> B-5938, B-5939 <b>Length:</b> 1.61 miles <b>NCDOT Contact:</b> Brad T. McMannen, PE <b>Location Description:</b> BRIDGE #68 OVER BOGUE SOUND ON SR-1182 (ATLANTIC BEACH CAUSEWAY) AND BRIDGE #6 OVER BOGUE SOUND ON NC-58. <b>Contractor Name:</b> FREYSSINET INC <b>Contract Amount:</b> \$15,271,713.33 <b>Work Began:</b> 02/05/2018 <b>Original Completion Date:</b> 11/30/2020 <b>Latest Payment Thru:</b> 08/31/2021 <b>Latest Payment Date:</b> 09/07/2021</p>	<p><b>Route:</b> NC-58 <b>County:</b> Carteret <b>Federal Aid Number:</b> <b>NCDOT Contact No:</b> (252)649-6520 <b>Letting Date:</b> 04/18/2017 <b>Revised Completion Date:</b> <b>Construction Progress:</b> 92.66%</p>
<p><b>Contract Number:</b> C204177 <b>Division:</b> 2 <b>TIP Number:</b> R-1015 <b>Length:</b> 10.353 miles <b>NCDOT Contact:</b> Brad T. McMannen, PE <b>Location Description:</b> US-70 (HAVELOCK BYPASS) FROM NORTH OF PINE GROVE TO NORTH OF CARTERET COUNTY LINE. <b>Contractor Name:</b> BALFOUR BEATTY INFRASTRUCTURE INC <b>Contract Amount:</b> \$167,243,715.65 <b>Work Began:</b> 09/30/2019 <b>Original Completion Date:</b> 05/13/2024 <b>Latest Payment Thru:</b> 08/22/2021 <b>Latest Payment Date:</b> 08/31/2021</p>	<p><b>Route:</b> US-70 <b>County:</b> Carteret, Craven <b>Federal Aid Number:</b> NHF-0070(049) <b>NCDOT Contact No:</b> (252)649-6520 <b>Letting Date:</b> 07/16/2019 <b>Revised Completion Date:</b> <b>Construction Progress:</b> 32.24%</p>
<p><b>Contract Number:</b> C204178 <b>Division:</b> 2 <b>TIP Number:</b> B-4414 <b>Length:</b> 0.189 miles <b>NCDOT Contact:</b> Sarah F. Lentine <b>Location Description:</b> BRIDGE #43 OVER PUNGO CREEK ON US-264. <b>Contractor Name:</b> S T WOOTEN CORPORATION <b>Contract Amount:</b> \$0.00 <b>Work Began:</b> 06/14/2021 <b>Original Completion Date:</b> 10/12/2022 <b>Latest Payment Thru:</b> <b>Latest Payment Date:</b></p>	<p><b>Route:</b> - <b>County:</b> Beaufort <b>Federal Aid Number:</b> STATE FUNDED <b>NCDOT Contact No:</b> (252)830-3495 <b>Letting Date:</b> 04/20/2021 <b>Revised Completion Date:</b> <b>Construction Progress:</b> 0%</p>
<p><b>Contract Number:</b> C204225 <b>Division:</b> 2 <b>TIP Number:</b> R-5777A, R-5777B, U-5713 <b>Length:</b> 5.1 miles <b>NCDOT Contact:</b> Wendi O. Johnson, PE <b>Location Description:</b> US-70 FROM THE NEUSE RIVER BRIDGE TO EAST OF THURMAN RD IN JAMES CITY. <b>Contractor Name:</b> BALFOUR BEATTY INFRASTRUCTURE INC <b>Contract Amount:</b> \$203,300,000.00 <b>Work Began:</b> 10/22/2019 <b>Original Completion Date:</b> 09/07/2023 <b>Latest Payment Thru:</b> 08/22/2021 <b>Latest Payment Date:</b> 09/09/2021</p>	<p><b>Route:</b> US-70 <b>County:</b> Craven <b>Federal Aid Number:</b> STATE FUNDED <b>NCDOT Contact No:</b> (252)439-2800 <b>Letting Date:</b> 09/10/2019 <b>Revised Completion Date:</b> 12/02/2023 <b>Construction Progress:</b> 17.52%</p>

<b>Contract Number:</b> C204434 <b>Division:</b> 2 <b>TIP Number:</b> B-4484 <b>Length:</b> 0.701 miles <b>NCDOT Contact:</b> Jon Aaron Bullard, PE <b>Location Description:</b> BRIDGE 138 AND BRIDGE 139 OVER THE NEUSE RIVER ON SR-1470. <b>Contractor Name:</b> SANFORD CONTRACTORS INC <b>Contract Amount:</b> \$13,849,500.00 <b>Work Began:</b> 06/07/2021 <b>Original Completion Date:</b> 12/12/2024 <b>Latest Payment Thru:</b> 08/22/2021 <b>Latest Payment Date:</b> 08/30/2021	<b>Route:</b> SR-1470 <b>County:</b> Craven <b>Federal Aid Number:</b> STATE FUNDED <b>NCDOT Contact No:</b> (252)527-0053 <b>Letting Date:</b> 02/16/2021 <b>Revised Completion Date:</b> <b>Construction Progress:</b> 15.13%
<b>Contract Number:</b> C204475 <b>Division:</b> 2 <b>TIP Number:</b> B-5619 <b>Length:</b> 4.544 miles <b>NCDOT Contact:</b> Jon Aaron Bullard, PE <b>Location Description:</b> BRIDGES #52 AND #152 OVER THE NEUSE RIVER OVERFLOW ON SR-1389. <b>Contractor Name:</b> W C ENGLISH INCORPORATED <b>Contract Amount:</b> \$7,974,094.07 <b>Work Began:</b> 07/27/2021 <b>Original Completion Date:</b> 01/28/2024 <b>Latest Payment Thru:</b> 08/07/2021 <b>Latest Payment Date:</b> 08/12/2021	<b>Route:</b> SR-1389 <b>County:</b> Lenoir <b>Federal Aid Number:</b> BRZ-1389(003) <b>NCDOT Contact No:</b> (252)527-0053 <b>Letting Date:</b> 05/18/2021 <b>Revised Completion Date:</b> <b>Construction Progress:</b> 8.41%
<b>Contract Number:</b> C204521 <b>Division:</b> 2 <b>TIP Number:</b> BR-0119 <b>Length:</b> 0.119 miles <b>NCDOT Contact:</b> Sarah F. Lentine <b>Location Description:</b> BRIDGE #109 OVER GRINDLE CREEK ON SR-1514 (STATON MILL RD). <b>Contractor Name:</b> SANFORD CONTRACTORS INC <b>Contract Amount:</b> \$935,250.00 <b>Work Began:</b> 05/03/2021 <b>Original Completion Date:</b> 05/16/2022 <b>Latest Payment Thru:</b> 08/31/2021 <b>Latest Payment Date:</b> 09/03/2021	<b>Route:</b> SR-1514 <b>County:</b> Pitt <b>Federal Aid Number:</b> 2020001 <b>NCDOT Contact No:</b> (252)830-3495 <b>Letting Date:</b> 03/16/2021 <b>Revised Completion Date:</b> <b>Construction Progress:</b> 69.28%
<b>Contract Number:</b> C204594 <b>Division:</b> 2 <b>TIP Number:</b> B-5302 <b>Length:</b> 0.622 miles <b>NCDOT Contact:</b> Sarah F. Lentine <b>Location Description:</b> BRIDGE #3 OVER NORFOLK SOUTHERN RAILROAD ON US-17 BUS AND BRIDGE #25 ON US-17 BUS OVER PAMLICO RIVER. <b>Contractor Name:</b> CATON CONSTRUCTION GROUP INC <b>Contract Amount:</b> \$11,468,344.30 <b>Work Began:</b> 07/06/2021 <b>Original Completion Date:</b> 11/11/2023 <b>Latest Payment Thru:</b> 08/15/2021 <b>Latest Payment Date:</b> 08/31/2021	<b>Route:</b> US-17 <b>County:</b> Beaufort <b>Federal Aid Number:</b> STATE FUNDED <b>NCDOT Contact No:</b> (252)830-3495 <b>Letting Date:</b> 04/20/2021 <b>Revised Completion Date:</b> <b>Construction Progress:</b> 4.01%
<b>Contract Number:</b> DB00434 <b>Division:</b> 2 <b>TIP Number:</b> B-4709 <b>Length:</b> 0.118 miles <b>NCDOT Contact:</b> Sarah F. Lentine <b>Location Description:</b> BRIDGE #14 OVER A BRANCH OF DURHAM CREEK ON SR 1971 <b>Contractor Name:</b> SANFORD CONTRACTORS INC <b>Contract Amount:</b> \$823,750.00 <b>Work Began:</b> 06/07/2021 <b>Original Completion Date:</b> 02/05/2022 <b>Latest Payment Thru:</b> 08/15/2021 <b>Latest Payment Date:</b> 08/19/2021	<b>Route:</b> SR-1971 <b>County:</b> Beaufort <b>Federal Aid Number:</b> STATE FUNDED <b>NCDOT Contact No:</b> (252)830-3495 <b>Letting Date:</b> 04/28/2021 <b>Revised Completion Date:</b> <b>Construction Progress:</b> 67.94%
<b>Contract Number:</b> DB00488 <b>Division:</b> 2	<b>Route:</b> SR-1295 <b>County:</b> Carteret

**TIP Number:**  
**Length:** 14.82 miles  
**NCDOT Contact:** Brad T. McMannen, PE  
**Location Description:** CARTERET COUNTY  
**Contractor Name:** ONSLOW GRADING & PAVING INC  
**Contract Amount:** \$3,642,013.80  
**Work Began:** 06/09/2021  
**Original Completion Date:** 02/10/2022  
**Latest Payment Thru:** 08/31/2021  
**Latest Payment Date:**

**Federal Aid Number:** STATE FUNDED  
**NCDOT Contact No:** (252)649-6520  
**Letting Date:** 12/09/2020  
**Revised Completion Date:**  
**Construction Progress:** 42.94%

**Contract Number:** DB00490  
**Division:** 2  
**TIP Number:**  
**Length:** 2.15 miles  
**NCDOT Contact:** Jon Aaron Bullard, PE  
**Location Description:** NC 58 (QUEEN STREET) LENOIR COUNTY  
**Contractor Name:** S T WOOTEN CORPORATION  
**Contract Amount:** \$998,862.45  
**Work Began:** 08/09/2021  
**Original Completion Date:** 12/02/2021  
**Latest Payment Thru:** 08/15/2021  
**Latest Payment Date:** 08/20/2021

**Route:** NC-58  
**County:** Lenoir  
**Federal Aid Number:** STATE FUNDED  
**NCDOT Contact No:** (252)527-0053  
**Letting Date:** 11/18/2020  
**Revised Completion Date:**  
**Construction Progress:** 10.03%

**Contract Number:** DB00494  
**Division:** 2  
**TIP Number:**  
**Length:** 13.05 miles  
**NCDOT Contact:** Sarah F. Lentine  
**Location Description:** BEAUFORT AND CRAVEN COUNTY  
**Contractor Name:** BARNHILL CONTRACTING CO  
**Contract Amount:** \$1,647,020.00  
**Work Began:** 06/01/2021  
**Original Completion Date:** 11/12/2021  
**Latest Payment Thru:** 08/30/2021  
**Latest Payment Date:** 09/03/2021

**Route:** US-17  
**County:** Beaufort, Craven  
**Federal Aid Number:** STATE FUNDED  
**NCDOT Contact No:** (252)830-3495  
**Letting Date:** 01/27/2021  
**Revised Completion Date:**  
**Construction Progress:** 5.95%

**Contract Number:** DB00497  
**Division:** 2  
**TIP Number:**  
**Length:** 10.96 miles  
**NCDOT Contact:** Sarah F. Lentine  
**Location Description:** BEAUFORT COUNTY  
**Contractor Name:** BARNHILL CONTRACTING CO  
**Contract Amount:** \$0.00  
**Work Began:**  
**Original Completion Date:** 02/10/2022  
**Latest Payment Thru:**  
**Latest Payment Date:**

**Route:** -, NC-45  
**County:** Beaufort  
**Federal Aid Number:** STATE FUNDED  
**NCDOT Contact No:** (252)830-3495  
**Letting Date:** 01/27/2021  
**Revised Completion Date:**  
**Construction Progress:** 0%

**Contract Number:** DB00499  
**Division:** 2  
**TIP Number:** B-4605  
**Length:** 0.104 miles  
**NCDOT Contact:** Sarah F. Lentine  
**Location Description:** BRIDGE 5 OVER CHICOD CREEK ON SR 1777  
**Contractor Name:** FSC II LLC DBA FRED SMITH COMPANY  
**Contract Amount:** \$761,000.00  
**Work Began:** 04/05/2021  
**Original Completion Date:** 03/30/2022  
**Latest Payment Thru:** 08/15/2021  
**Latest Payment Date:** 08/18/2021

**Route:** SR-1777  
**County:** Pitt  
**Federal Aid Number:** STATE FUNDED  
**NCDOT Contact No:** (252)830-3495  
**Letting Date:** 01/27/2021  
**Revised Completion Date:**  
**Construction Progress:** 79.71%

**Contract Number:** DB00500  
**Division:** 2  
**TIP Number:**  
**Length:** 7.69 miles

**Route:** -, SR-1303, SR-1524  
SR-1626  
**County:** Beaufort  
**Federal Aid Number:** STATE FUNDED

<b>NCDOT Contact:</b> Sarah F. Lentine <b>Location Description:</b> BEAUFORT COUNTY <b>Contractor Name:</b> BARNHILL CONTRACTING CO <b>Contract Amount:</b> \$0.00 <b>Work Began:</b> <b>Original Completion Date:</b> 02/09/2023 <b>Latest Payment Thru:</b> <b>Latest Payment Date:</b>	<b>NCDOT Contact No:</b> (252)830-3495  <b>Letting Date:</b> 03/24/2021 <b>Revised Completion Date:</b>  <b>Construction Progress:</b> 0%
<b>Contract Number:</b> DB00501 <b>Division:</b> 2 <b>TIP Number:</b> <b>Length:</b> 16.31 miles <b>NCDOT Contact:</b> Jon Aaron Bullard, PE <b>Location Description:</b> CRAVEN and JONES COUNTY <b>Contractor Name:</b> BARNHILL CONTRACTING CO <b>Contract Amount:</b> \$0.00 <b>Work Began:</b> <b>Original Completion Date:</b> 02/09/2023 <b>Latest Payment Thru:</b> <b>Latest Payment Date:</b>	<b>Route:</b> SR-1122 <b>County:</b> Craven, Jones  <b>Federal Aid Number:</b> STATE FUNDED <b>NCDOT Contact No:</b> (252)527-0053  <b>Letting Date:</b> 04/28/2021 <b>Revised Completion Date:</b>  <b>Construction Progress:</b> 0%
<b>Contract Number:</b> DB00502  <b>Division:</b> 2 <b>TIP Number:</b> <b>Length:</b> 16.73 miles <b>NCDOT Contact:</b> Jon Aaron Bullard, PE <b>Location Description:</b> GREENE AND LENOIR COUNTY <b>Contractor Name:</b> BARNHILL CONTRACTING CO <b>Contract Amount:</b> \$2,541,446.25 <b>Work Began:</b> 08/17/2021 <b>Original Completion Date:</b> 02/09/2023 <b>Latest Payment Thru:</b> 08/31/2021 <b>Latest Payment Date:</b> 09/07/2021	<b>Route:</b> SR-1103, SR-1113, SR-1114 SR-1130, SR-1168, SR-1326 SR-1351, SR-1354, SR-1645 SR-1646, SR-1845, SR-2004 <b>County:</b> Greene, Lenoir  <b>Federal Aid Number:</b> STATE FUNDED <b>NCDOT Contact No:</b> (252)527-0053  <b>Letting Date:</b> 03/10/2021 <b>Revised Completion Date:</b>  <b>Construction Progress:</b> 4.63%

